

CONTRACT NO: 009805 FEDERAL AID NO: NHPP-0051 (314)
 CONTRACT TITLE: I- 5 DIKE ACCESS W, BR MP 22.7 & BNRR BR PAINTING
 CHANGE ORDER NO: 1 FULL ABRASIVE BLAST 5-105W

PRIME CONTRACTOR: [REDACTED] VIMAS PAINTING COMPANY, INC.
 4328 MCCARTNEY RD
 LOWELLVILLE OH 44436-9567

(X) Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications
 () Change proposed by Contractor

ENDORSED BY: VIMAS PAINTING COMPANY, INC. <i>Signature on file</i>	SURETY CONSENT: KERNAN INSURANCE <i>Signature on file</i>
CONTRACTOR SIGNATURE Nov 8, 2022	ATTORNEY IN FACT Nov 8, 2022
DATE	DATE

ORIGINAL CONTRACT AMOUNT: 3,844,594.00
 CURRENT CONTRACT AMOUNT: 3,844,594.00
 ESTIMATED NET CHANGE THIS ORDER: 790,000.00
 ESTIMATED CONTRACT TOTAL AFTER CHANGE: 4,634,594.00

Signature Required: Project Engineer State Construction Engineer
 Regional Administrator Other Agency

<i>Signature on file</i>	<i>Signature on file</i>
PROJECT ENGINEER SIGNATURE Nov 8, 2022	STATE CONSTRUCTION ENGINEER SIGNATURE Nov 8, 2022
DATE	DATE
OTHER APPROVAL WHEN REQUIRED	
REGIONAL ADMINISTRATOR SIGNATURE Nov 8, 2022	SIGNATURE _____ DATE _____
DATE	REPRESENTING


 Chad Hancock (Nov 8, 2022 10:25 PST)

CONTRACT NO:009805

CHANGE ORDER NO: 1

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

This contract is revised as follows:

DESCRIPTION OF WORK

This change deletes bid item 04, Cleaning and Painting Paint Bridge 5/105W and creates a new bid item to provide compensation to the Contractor for the full abrasive blasting and painting of Bridge 5/105W. In addition, plan sheet 12, BB1 is modified according to page 4 of this change order.

This change order deletes one item:

BI No. 04 "Cleaning and Painting Paint Bridge 5/105W," -\$600,000 L.S.

This change order adds one new item:

"CO1 Cleaning and Painting Paint Br 5-105W," \$1,350,000 L.S.

This change order reduces the quantity of item:

BI No. 07 "Spot Abrasive Blast Cleaning," -3,000 S.F.

This change order increases the quantity of item:

BI No. 08 "Testing and Disposal of Containment Waste," \$100,000 EST.

MATERIALS

New item, "CO1 Cleaning and Painting Paint Br 5-105W" shall meet the requirements of section 6-07.2, Materials. In addition, temporary traffic control materials for this item will meet the requirements of section 1-10, Temporary Traffic Control. Also, materials for this new item will be in accordance with the Contract Special Provisions.

CONSTRUCTION REQUIREMENTS

New item, "CO1 Cleaning and Painting Paint Br 5-105W" shall meet the requirements of section 6-07.3, Construction Requirements. The surface preparation shall be according to Section 6-07.3(10)E Surface Preparation Full Paint Removal to a level of cleanliness according to SSPC-SP6 in lieu of SSPC-SP10. In addition, this item will meet the requirements of section 1-10, Temporary Traffic Control.

MEASUREMENT AND PAYMENT

Payment for "CO1 Cleaning and Painting Paint Br 5-105W" will be in the lump sum amount of \$1,350,000. This new item, "CO1 Cleaning and Painting Paint Br 5-105W" will include all additional temporary traffic control for this change.

CONTRACT TIME

Working days remain unchanged by this change order.

WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
CHANGE ORDER

DATE: 11/07/22
PAGE 3 of 4

CONTRACT NO: 009805	CHANGE ORDER NO: 1
---------------------	--------------------

ITEM NO	GROUP NO	STD ITEM	UNIT OF MEASURE	UNIT PRICE	EST QTY CHANGE	EST AMT CHANGE
---------	----------	----------	-----------------	------------	----------------	----------------

ITEM DESCRIPTION:	CLEANING AND PAINTING PAINT BRIDGE 5/105W					
0004	03	4468	L.S.	600,000.00	0.00	-600,000.00
ITEM DESCRIPTION:	SPOT ABRASIVE BLAST CLEANING					
0007	03	4488	S.F.	20.00	-3,000.00	-60,000.00
ITEM DESCRIPTION:	TESTING AND DISPOSAL OF CONTAINMENT WASTE					
0008	03	4470	EST.	0.00	0.00	100,000.00
ITEM DESCRIPTION:	CO1 CLEANING AND PAINTING PAINT BR 5-105W					
1001	03		L.S.	0.00	0.00	1,350,000.00

AMOUNT TOTAL

790,000.00
=====

SEC. 33, T.6N, R.1W, W.M.
COWLITZ COUNTY


1-5

GENERAL NOTES:


1. ALL MATERIAL AND WORKMANSHIP SHALL BE IN ACCORDANCE WITH THE REQUIREMENTS OF THE WASHINGTON STATE DEPARTMENT OF TRANSPORTATION STANDARD SPECIFICATIONS FOR ROAD, BRIDGE AND MUNICIPAL CONSTRUCTION, DATED 2022.
2. THE DIMENSIONS SHOWN ON THE PLANS ARE BASED ON ORIGINAL DESIGN DRAWINGS. ALL RELEVANT DETAILS AND DIMENSIONS SHALL BE FIELD MEASURED AND VERIFIED BY THE CONTRACTOR PRIOR TO ORDERING MATERIALS AND PROCEEDING WITH CONSTRUCTION.
3. PAINTING SHALL BE COMPLETED IN ACCORDANCE WITH STANDARD SPECIFICATION SECTION 6-07.
4. SEE STANDARD SPECIFICATION SECTION 6-07.3(10)D FOR SURFACE PREPARATION REQUIREMENTS.



Surface Preparation - Full Paint Removal
Full removal of existing paint is specified for 5/105W. The Contractor shall remove any visible oil, grease, and road tar in accordance with SSPC-SP 1. Following preparation by SSPC-SP 1, all steel surfaces to be painted, and any areas needing treatment of pack rust and gaps, shall be prepared in accordance with SSPC-SP 6, Commercial Blast Cleaning. Surfaces inaccessible to Commercial Blast Cleaning shall be prepared in accordance with SSPC-SP 11, Power Tool Cleaning to Bare Metal, as allowed by the Engineer.



PLAN



ELEVATION



Contract Number 009805
Change Order # 001
Page 4 of 4

BRIDGE PAINTING - ALL SPANS

SR FILE NO. SHEET

Bridge Design Engr. B. KHALEIGHI	\$\$\$\$\$\$\$\$DESIGNFILENAME\$\$\$\$\$\$	REGION NO.	STATE	FED. AID. PROJ. NO.	SHEET NO.	TOTAL SHEETS
Supervisor		10	WASH.	NHPP-0051(314)		
Designed By						
Checked By						
Detailed By						
Bridge Projects Engr. M. ROSA						
Prelim. Plan By						
Architect/Specialist	DATE	REVISION	BY	APP'D		
\$\$\$\$\$DATE\$\$\$						

BRIDGE AND STRUCTURES OFFICE



11241 Willow Road, NE, Suite 200
Redmond, WA 98052
425.822.6446
www.otak.com

1-5
DIKE ACCESS W BR MP 22.7
AND BNRR BR MP 26 - PAINTING
BR. NO. 5/105W

LAYOUT

BRIDGE SHEET NO. BB1
SHEET 12 OF 21 SHEETS